ﬂ' City of Menasha e Department of Public Works

Y

140 Main Street # Menasha, Wisconsin 54952-3151 e Phone (920) 967-3610e Fax (920) 967-5272

Memorandum

DATE: February 11, 2016
TO: Menasha Common Council
FROM: Mark Radtke, Director of Public Works //11<.

RE:  Amendment No. 3 to Third Street Bridge Design Agreement (WisDOT/Ayres
Associates/City of Menasha)

We were recently notified by Ayres Associates of the need to execute an amendment
to the three party agreement for the design of the Third Street Bridge (see enclosed).
There are two reasons for the requested amendment. This project requires right of
way from a small portion of Jefferson Park. Because Jefferson Park received federal
Land and Water Conservation (LAWCON) grant funds in the past, the consultant was
required to complete a full environmental report. Included in the federal review of the
report is the need for National Park Service to review and approve the document
which has required additional coordination effort by the consultant.

Additionally, WisDOT recently advanced the bid letting date for this project which
required revisions to the Plans, Specifications and Estimate documents resulting in
additional consultant work efforts. Neither of these work items were included in the
original scope of work so this amendment will cover the additional associated costs.

The additional costs will not exceed $1,937.96. The terms of our project agreement
with WisDOT stipulate the City will be responsible for 20% of design costs, meaning
the City’s cost for this additional work will not exceed $387.59. There are sufficient
funds included in the 2016 Budget for this work. | recommend approval of the
proposed amendment. WisDOT has approved the amendment.

Enclosure

M:Aword\CC memo re Third St Bridge agreement amendment No 3 2-11-16.docx

www.cityofmenasha-wi.gov






AMENDMENT NO. 3 TO THE CONTRACT
BETWEEN City of Menasha (MUNICIPALITY),
THE WISCONSIN DEPARTMENT OF TRANSPORTATION
AND Ayres Associates Inc (CONSULTANT) FOR

Project ID 4992-01-00
C Menasha, Third St
Lake Winnebago Slough & Approaches
Local Street
Winnebago County

The contract made and entered into by and between the MUNICIPALITY, DEPARTMENT and CONSULTANT,
dated December 19, 2014 and amended on February 26, 2015, and August 14, 2015 is hereby amended as
set forth on the following pages.

The primary reason(s) for this amendment:

Additional coordination to complete the Section 6(f) document and get approval from the National Park
Service.

Changes to PS&E PROJECT documents, due to recent change in the let date.

For design services, actual costs to the CONSULTANT up to $80,826.70 {an increase of $1,821.87), plus a
fixed fee of $5,106.12 (an increase of $116.09), not to exceed $85,932.82 (an increase of $1,937.96).

For subsurface investigation subcontracted to River Valley Testing Corp., the CONSULTANT’S actual cost
to River Valley Testing Corp. not to exceed $4,775.00 (no change) for units delivered based on ratesin
the proposal dated October 1, 2014,

For title searches subcontracted to Bay Title & Abstract, Inc, the CONSULTANT's actual cost to Bay Title
& Abstract, Inc not to exceed $900.00 (no change) for units delivered based on rates in the proposal
dated October 3, 2014,

For an archaeological report subcontracted to Commonwealth Cultural Resources Group, inc. {CCRG),
the CONSULTANT's actual cost to Commonwealth Cultural Resources Group, Inc. based on
Commonwealth Cultural Resources Group, Inc. actual cost up to $601.27 pius fixed fee of $54.80 not to
exceed $656.08 (no change).

Compensation for afl SERVICES provided by the CONSULTANT under the terms of the CONTRACT shall be
for an amount not to exceed $92,263.90 (an increase of $1,937.96).

The DEPARTMENT REPRESENTATIVE is: Rich Glen, PE, JT Engineering, Inc.; 1077 Centennial Centre Blvd.,
Hobart, W1 54155, richglen@it-engineering.com: 920.468.4771.

The MUNICIPALITY REPRESENTATIVE is Mark Radtke, PE, Director of Public Waorks; 140 Main Street,
Menasha, WI 54952, mradtke@ci.menasha.wi.us; 920.967.3610,

The CONSULTANT REPRESENTATIVE is: Troy Robillard; 3376 Packerland Drive Ashwaubenon, W| 54115;
Robillardt@AyresAsscciates.com; 920.498.1200.

Date: July 1, 2015 Page 1 of 2



In witness whereof, the parties hereto have caused this amendment to be executed and approved on the
date signed by their authorized officers or representatives.

For the CONSULTANT For the DEPARTMENT
By: By:

Title: Transportation Manager Title:

Date: Date:

For the MUNICIPALITY

By:

Title:

{Date:

Date: luly 1, 2015 Page 2 of 2



THREE PARTY DESIGN CONTRACT SPECIAL PROVISIONS is amended by this amendment as follows for this
design contract:

B. ENVIRONMENTAL DOCUMENTATION is amended as follows:
() Section 6{f) Evaluation:

Alternative analysis and changes to design to minimize the impacts to Jefferson Park, as
well as coordination with DNR, City and MC for acceptable replacement lands.

N. PROSECUTION AND PROGRESS is amended as follows:

{3) The following items of work will be completed and submitted to the MUNICIPALITY by the
indicated dates:

90% Plan, Estimate & Road Builders Quantities Submittal Dec 1, 2015
Final Structure Plans Dec1, 2015
Final PS&E & Road Builders Quantities Submittal feb 1, 2016

lLetting Date May 10, 2016 (revised)
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4992-01-00 {Amendment 3}

C Menasha, Third St

CONSULTANT CONTRACT TOTAL FEE COMPUTATION

Lake Winnebago Slough & Approaches

Local Street

Winnebago County 01404116
Original Amendment 1 Amendment 2 Amendment 3 TOTAL
4992-01-00 4992-01-00 4992-01-00 CONTRACT

Number of Staff Hours 776 6 77 16 875

Total Direct Labor 3 2481181 [ & 202781 % 251653]% 640.51 || $ 28,171.63

Indirect Home Office Rate

184 44% 45,561.93 372.37 4,641.48 1,181,36 51,757.14

- ~ ey B - }

Fixed Fee (") of Labor * 2.5} 4,497.15 36.76 456.12 116.09 5,106.12

7.25%

Non-Labor Direct Charges 548.43 49.50 - 897.93

Sub-Total Ayres Associates 3 7571932 (& 61191 % 7663635 193796 % 85,932.82

River Valley Testing $ 4.775.00 ] 4,775.00

Bay Title and Abstract, Inc 900.00 900.00

CCRG - 656.08 656.08

Sub-Total Subconsutlants 3 5675.00|| $ 656.08 1 3 . % - % 6,331.08

Total $ 81,394.32 ([ $ 1,267.99 | % 766363 }% 193796 || $ 92,263.90
CCTFC

AYRES ASSOQCIATES
www AyresAssociates com

I\Amendments\Winnebago Counby\3rc StreetiAmend 311X9130031.xisx






